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     GENERAL OBLIGATION BOND OVERSIGHT COMMITTEE 
MEETING MINUTES 

April 4, 2005 
 

1. Attendance – See Attendance Sheet attachment. 
 
2. Review and Acceptance of March 7, 2005 meeting minutes.  
 
ACTION: Mr. Frank DelVecchio motioned to approve the minutes.  The motion was 

seconded by Ms. Deede Weithorn.  The motion passed.   
 
3.  Contingency Report  
   

Mr. Jorge Chartrand, Acting Director of the Capital Improvement Projects (CIP) 
Office, informed the Committee that no new items were approved since the last 
report given during the March Committee meeting. 
 

 
4. Project Status Report 

 
(A) Fire Station No. 2 

 
Mr. Mauro Burgio, Senior Project Coordinator for the Capital Improvement 
Projects (CIP) Office, informed the Committee that the Contractor is still 
preparing the site for Fire Station No. 2, including the temporary parking 
lot, which is almost complete, and the fencing around it that is 90% 
complete.  A major component that is taking place right now is the piling 
foundation work, which the contractor ran into a problem with because of a 
conflict with the foundation of the existing building.  Plans had to be 
revised, piling locations have to change a little and the foundation as it 
was designed for the building has to be modified to account for the 
existing foundation that could not be seen during design.  After revising 
the plans and getting them permitted, the revised plans are now approved 
and next week the piling contractor should be back on site.  No significant 
impact on the schedule is anticipated. 
 
Mayor David Dermer asked if there would be an impact on cost. Mr. 
Burgio stated that there would be no impact on cost.  Mr. Chartrand stated 
that this is a Construction Manager at Risk project which included taking 
into account possible unforeseen conditions underground.  
 

 
(B) Fire Station No. 4 

 
Ms. Alex Rolandelli, Senior Capital Projects Coordinator for the project, 
informed the Committee that final activity on the seawall is taking place. 
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Work should be completed in the next 2 weeks and all the documents 
including the relocation of existing planting and certifications should be 
complete in about 30 days.  That portion of the work will be closed out.   
There were some issues as to the construction of the stem walls in the 
building not installed according to drawings.  The architect and contractor 
worked diligently to resolve the issues, which are now complete. The 
construction schedule has been submitted as requested at the last 
meeting. However, since then a recovery plan has been received from the 
contractor which reduces the additional time on the schedule to 31 days, 
which may be shortened because the civil work has already been 
completed and is going faster than originally planned.  
 
Mayor David Dermer asked what was the estimated time of completion.  
Ms. Rolandelli stated that the completion date was currently estimated at 
February of 2006. 

 
 
 (C) Normandy Isle Park and Pool 
   

Ms. Rolandelli, Senior Capital Projects Coordinator for the project, 
informed the Committee that the Capital Improvement Projects Office has 
been working with a consultant for the Surety Company providing all 
documentation for them to issue an Invitation to Bid to complete the pool 
portion of the project.  The invitation has not yet been issued, and is in the 
process of being prepared.  On the park portion of the project, pricing has 
been received for site grading, drainage irrigation and installation of the 
electrical conduits from a JOC contractor.  A notice to proceed with the 
site grading and demolition of the existing basketball court has been 
signed.  The CIP Office is looking for the contractor to mobilize within the 
week to do site work.   
 
Mr. Rotbart asked if the bond company had come up with any estimate to 
complete the work at the pool.  Mr. Chartrand stated that the bonding 
company has an obligation to finish the project with the money that is left 
in the budget, and anything that exceeds that would be the responsibility 
of the bonding company.  There have been discussions between CIP and 
the Surety Company. However, the performance bond obligates them to 
complete the project.  The Surety Company is hoping to bring the project 
price to a reasonable cost by using a competitive pricing process with their 
contractors.  
  
Mr. Rotbart asked if there is an estimated start date for construction.  Ms. 
Rolandelli stated that an Invitation to Bid has not been issued, but all the 
required documentation has been provided and the Invitation to Bid 
document needs to be prepared.  Mr. Chartrand stated that the Surety 
Company had some questions regarding documents, which response to 
have been submitted by The Corridino Group, the consultant on the 
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project.  The Surety Company should now be able to go ahead with the 
Invitation to Bid.       
 
Mr. Scott Needleman asked if CIP felt the Surety Company was trying to 
prolong the Invitation to Bid process.  Mr. Chartrand stated that the Surety 
Company has been fairly cooperative by comparison to others, and have 
been active in working with the City to get issues resolved.   
  

 
 (D) Dade Boulevard 

 
Mr. Fred Beckmann, Director of Public Works, informed the Committee 
that the condition of the Dade Boulevard Bridge, which heads into the 
Venetian Causeway, has been inspected, and that the portion of the 
bridge in question belongs to the County.  The County has been informed 
of the sidewalk conditions, which have cracks in them and holes, some of 
which have been patched with black top.  If the County can not repair the 
problem now, the possibility of repairing them when the County’s Venetian 
Causeway project starts will be an option.  There is also a guard rail that 
was hit by a vehicle a few weeks ago that is now rusting and on it side.  
This is more of a safety issue, and the County has been informed of it.  If 
the County does not respond, the City will take over and make sure the 
guard rail gets repaired.   
 
Mayor Dermer asked if when we take over these projects, is the County 
then billed for the work that has been done.  Mr. Beckmann stated that the 
County does get billed if the City does the work itself.  Mayor Dermer 
asked if the sidewalks that were mentioned earlier were the County’s 
responsibility.  Mr. Beckmann stated that it is a County roadway, therefore, 
making sidewalk replacement their responsibility.   
 
Mr. Rotbart asked about barriers that had not been replaced between 
Dade Boulevard and Washington Avenue.  Mr. Beckmann stated that to 
his knowledge those barriers had been replaced; however, he would 
obtain clarification of that.   
 
Ms. Amy Rabin asked about a photograph of an exposed water pipe.  Mr. 
Beckmann stated that it was an abandoned pipe and as seawall 
replacement is being done, the issue of the pipe hopefully will be handled 
at that time.  Until then Public Works has been asked to put soil material 
there to cover the pipe. 
 

 (E) Alton Road and Chase Avenue 
 

Mr. Beckmann informed the Committee that this was a Florida Department 
of Transportation (FDOT) project on Alton Road from Michigan Avenue to 
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63rd Street.  The primary concern was at Chase Avenue where there were 
some issues with signs.  As of now all of the signs have been installed, 
with the exception of the signs going northbound that have incorrect 
wording.  Those signs will be replaced by FDOT.   
 
Ms. Sherri Krassner asked if there was supposed to be different kind of 
signage displayed coming southbound off of the Causeway.  She asked if 
there was supposed to be a sign at the sidewalk.  Mr. Beckmann stated 
that the signs right now are located on the traffic mast arm, but he will gain 
clarification into whether or not a sign was to be located at the sidewalk.     
 
 
   

 
5. Informational Items  
 

A) Updated Calendar of Scheduled Community Meetings 
 

The updated Calendar of Scheduled Community Meetings was presented, 
but not reviewed during the meeting.  

  
B) Committee Appointments 

 
Mayor Dermer advised the Committee of recent changes to the 
Committee membership. 
 

  
C) Formation of Sub-Committee to assist with Public Outreach Efforts 

 
Ms. Rabin, Ms. Weithorn, Mr. DelVecchio and Mr. Rotbart are interested in 
joining the Sub-Committee. 
 

Mr. Frank DelVecchio recounted a series of reports regarding the City’s capital projects 
sequencing plan and funding challenges.  He suggested that these reports be updated 
to assist the Committee in addressing neighborhoods in the Committee’s expanded 
role.  Mr. Chartrand advised the Committee that the Administration has prepared a 
presentation for the April 8, 2005 Finance and Citywide Projects Committee Meeting to 
discuss schedules, funding, processes and future expectations.  This will also be 
brought to the Committee after that meeting. 

 
 
The Meeting adjourned at approximately 6:30 p.m. 
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